COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 25/ 2014

ESTI MATE SUMVARY 14: 58: 26
CONTI D C18451 ESTI MATE NO 0010 FINL SPEC YR 2005
PCN: 18451- Bl D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 142.0 DAYS TI VE ALLOW 145 WORK DAYS
SH 14: COAL BANK CREEK BRI DGE PERCENT TIME  97.93 ORI G TI ME ALLON 145 WORK DAYS
PROQJECT NO FBRO142- 059
SH 14: COAL BANK CREEK BRI DGE
NAVE OF ROAD: 014C
PROQJECT COUNTI ES: VELD, REG ON 4
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 06/ 25/ 2014 DATE TI ME STARTED 02/01/2013
7353 S. EAGLE STREET DATE LET 11/ 29/ 2012 DATE WORK BEGAN
DATE AWARDED 12/ 12/ 2012 DATE TI ME STOPPED 10/ 15/ 2013
DATE CONTRACT EXECUTED 12/ 31/ 2012 DATE ACCEPTED 10/ 15/ 2013
CENTENNI AL CO 80112-42: DATE NOTI CE TO PROCEED 02/ 01/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 3,500, 106.22 PARTI Cl PATI NG $ 551, 788. 90 $ -2,933.75
AVARD PRQJIECT AMT: $ 3,650, 576.13 NON-PARTI CI PATI NG 2,957, 317.32 108. 99
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 3,509, 106. 22 -2,824.76
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 3,509, 106. 22 -2,824.76
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 54, 758. 64
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,509, 106. 22 51, 933. 88
LI QU DATED DANMAGES 0. 00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 3,509, 106. 22 51, 933. 88
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 51, 933. 88

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18451-BI D ESTI MATE RUN 06/ 25/ 2014
PRQJECT: FBRO142- 059 ESTI MATE NO 0010 14: 58: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 0. 200 0. 200
LS 0. 000 0. 00
68, 407. 26000 0. 200 13, 681. 45
0010 202- 00000 Renoval of Structures and Obstructions 0. 200 0. 200
LS 0. 000 0. 00
12, 700. 00000 0. 200 2,540. 00
0015 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
280. 00000 1. 000 280. 00
0020 202- 00035 Renoval of Pipe 823. 000 823. 000
LF 0. 000 0. 00
14. 00000 823. 000 11, 522. 00
0025 202-00220 *Renoval of Asphalt Mat 676. 000 676. 000
SY 0. 000 0. 00
2.50000 676. 000 1, 690. 00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 206. 000 206. 000
SY 0. 000 0. 00
7.50000 206. 000 1, 545. 00
0035 202-01130 *Renoval of Quardrail Type 3 37.000 37.000
LF 0. 000 0. 00
7.00000 37.000 259. 00
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 4,419. 000 4,419. 000
CY 0. 000 0. 00
6. 00000 4,419. 000 26, 514. 00
0045 203- 00060 Enbanknent Material (Conplete In Place) 1, 270. 000 1, 270. 000
CY 0. 000 0. 00
15. 00000 1, 270. 000 19, 050. 00
0050 203-01100 Proof Rolling 0. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0055 203-01510 Backhoe Del eted fm 105 0. 000 0. 000
HOUR 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D C18451 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18451-BI D ESTI MATE RUN 06/ 25/ 2014
PRQJECT: FBR0142- 059 ESTI MATE NO 0010 14: 58: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01550 Dozi ng Del eted fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0065 203-01594 Conbi nati on Loader Del eted fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
79. 00000 0. 000 0. 00
0070 203-01597 *Pot hol i ng 12. 500 12. 500
HOUR 0. 000 0. 00
330. 00000 12. 500 4,125. 00
0075 203-01620 *Sweepi ng 12. 500 12. 500
HOUR 0. 000 0. 00
150. 00000 12. 500 1, 875. 00
0080 207-00205 Topsoi | 681. 000 681. 000
CY 0. 000 0. 00
7.50000 681. 000 5,107.50
0085 207-00210 St ockpi | e Topsoi | 681. 000 681. 000
CY 0. 000 0. 00
4. 81000 681. 000 3,275.61
0090 208-00002 *Erosion Log (12 Inch) 750. 000 750. 000
LF 0. 000 0. 00
4. 30000 750. 000 3,225.00
0095 208-00034 *Gravel Bag 10. 000 10. 000
LF 0. 000 0. 00
5. 50000 10. 000 55. 00
0100 208- 00045 Concrete Washout Structure 0. 200 0. 200
EACH 0. 000 0. 00
850. 00000 0. 200 170. 00
0105 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0110 208-00103 Renoval and Di sposal of Sedinent (Labor) Deleted fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0. 00



CONTI D C18451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PO 18451-BID ESTI NATE RUN 06/ 25/ 2014
PRQJECT: FBRO142- 059 ESTI MATE NO. 0010 14: 58: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) Deleted fm 0. 000 0. 000
105
HOUR 0. 000 0. 00
79. 00000 0. 000 0. 00
0120 208-00107 Renoval of Trash 2.000 2.000
HOUR 0. 000 0. 00
29. 00000 2.000 58. 00
0125 208-00206 Erosi on Control Supervisor 10. 600 9. 600
DAY 1. 000 7.00
7.00000 10. 600 74. 20
0130 210-00010 *Reset Mail box Structure 1. 000 1. 000
EACH 0. 000 0. 00
320. 00000 1. 000 320. 00
0135 210-00810 *Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
320. 00000 1. 000 320. 00
0140 212-00006 *Seedi ng (Native) 2.000 2.000
ACRE 0. 000 0. 00
580. 00000 2.000 1, 160. 00
0145 212-00032 *Soi | Condi tioning 2.000 2.000
ACRE 0. 000 0. 00
2,200. 00000 2.000 4, 400. 00
0150 213-00003 *Mil ching (Weed Free) 2.000 2.000
ACRE 0. 000 0. 00
630. 00000 2.000 1, 260. 00
0155 213-00012 *Spray-on Mul ch Bl anket 0. 300 0. 300
ACRE 0. 000 0. 00
3, 000. 00000 0. 300 900. 00
0160 213-00061 *Mul ch Tacki fier 400. 000 400. 000
LB 0. 000 0. 00
2.90000 400. 000 1, 160. 00
0165 304- 06000 Aggregate Base Course (C ass 6) 1,122.770 1,122.770
TON 0. 000 0. 00

18. 00000 1,122.770 20, 209. 86



CONTI D C18451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18451-BI D ESTI MATE RUN 06/ 25/ 2014
PRQJECT: FBR0142- 059 ESTI MATE NO 0010 14:58: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 304- 06009 Aggregate Base Course (Class 6) (Special) Deleted fm 0. 000 0. 000
105
TON 0. 000 0. 00
15. 00000 0. 000 0.00
0175 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
140. 00000 0. 000 0. 00
0180 403-33841  *Hot M x Asphalt (Gading S) (100) (PG 64-22) 1, 331. 200 1, 331. 200
TON 0. 000 0. 00
71. 00000 1, 331. 200 94, 515. 20
0185 403-34851 *Hot M x Asphalt (G ading SX) (100) (PG 64-28) 898. 730 898. 730
TON 0. 000 0. 00
89. 00000 898. 730 79, 986. 97
0190 420-00112 Ceotextile (Drainage) (dass 1) 3. 000 3. 000
SY 0. 000 0. 00
2.20000 3. 000 6. 60
0195 506-00212 Ri prap (12 Inch) 1. 000 1. 000
CcY 0. 000 0. 00
66. 00000 1. 000 66. 00
0200 603-10120 12 Inch Corrugated Steel Pipe 17. 000 17. 000
LF 0. 000 0. 00
62. 00000 17. 000 1, 054. 00
0205 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 286. 000 286. 000
LF 0. 000 0. 00
17. 00000 286. 000 4,862. 00
0210 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
1, 900. 00000 1. 000 1, 900. 00
0215 609-60011 *Qurb Type 6 (Section M 286. 000 286. 000
LF 0. 000 0. 00
10. 00000 286. 000 2, 860. 00
0220 612-00001  *Delineator (Type I) 18. 000 18. 000
EACH 0. 000 0. 00
17. 00000 18. 000 306. 00



CONTI D C18451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 18451-BI D ESTI MATE RUN 06/ 25/ 2014
PRQJECT: FBR0142- 059 ESTI MATE NO 0010 14:58: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 612-00003 *Del i neator (Type I11) 10. 000 10. 000
EACH 0. 000 0. 00
18. 00000 10. 000 180. 00
0230 614-80385 *Runble Strip 898. 000 885. 000
LF 13. 000 65. 00
5. 00000 898. 000 4, 490. 00
0235 615- 00030 Enbanknent Protector Type 3 1. 000 1. 000
EACH 0. 000 0. 00
680. 00000 1. 000 680. 00
0240 624-20019 18 Inch Drainage Pipe (Cass 0) (Conplete In Place) 59. 000 59. 000
LF 0. 000 0. 00
84. 00000 59. 000 4, 956. 00
0245 624- 24019 18 Inch Drainage Pipe (O ass 4) (Conplete In Place) 59. 000 59. 000
LF 0. 000 0. 00
84. 00000 59. 000 4, 956. 00
0250 624-26019 18 Inch Drainage Pipe (Cass 6) (Conplete In Place) 150. 000 150. 000
LF 0. 000 0. 00
71. 00000 150. 000 10, 650. 00
0255 624- 44031 30 Inch Equival ent Drainage Pipe Elliptical (O ass 4) 150. 000 150. 000
LF 0. 000 0. 00
120. 00000 150. 000 18, 000. 00
0260 625- 00000 *Construction Surveying 0. 200 0. 200
LS 0. 000 0. 00
39, 700. 00000 0. 200 7,940. 00
0265 626-00000 *Mobi | i zati on 0. 200 0. 200
LS 0. 000 0. 00
360, 000. 00000 0. 200 72,000. 00
0270 626-01000 *Public Information Services 0. 200 0. 200
LS 0. 000 0. 00
18, 600. 00000 0. 200 3, 720. 00
0275 627-00005 *Epoxy Pavenent MarKking 15. 500 15. 500
GAL 0. 000 0. 00
160. 00000 15. 500 2,480. 00



CONTI D C18451 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18451-BI D ESTI MATE RUN 06/ 25/ 2014
PRQJECT: FBR0142- 059 ESTI MATE NO 0010 14:58: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-00000 *Fl aggi ng 141. 600 141. 600
HOUR 0. 000 0. 00
25. 00000 141. 600 3, 540. 00
0285 630- 00007 *Traffic Control Inspection 24. 600 24. 600
DAY 0. 000 0. 00
350. 00000 24. 600 8,610. 00
0290 630-00012 *Traffic Control Managenent 7.200 6. 200
DAY 1. 000 500. 00
500. 00000 7.200 3, 600. 00
0295 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 800 0. 800
EACH 0. 000 0. 00
110. 00000 0. 800 88. 00
0300 630-80305 *Fl aggi ng Station Light Deleted fm 105 0. 000 0. 000
EACH 0. 000 0. 00
51. 00000 0. 000 0. 00
0305 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
51. 00000 2.000 102. 00
0310 630-80341 *Construction Traffic Sign (Panel Size A) 22. 600 22. 600
EACH 0. 000 0. 00
21. 00000 22.600 474. 60
0315 630-80342 *Construction Traffic Sign (Panel Size B) 13. 800 13. 800
EACH 0. 000 0. 00
21. 00000 13. 800 289. 80
0320 630-80344 *Construction Traffic Sign (Special) 73.800 73.800
SF 0. 000 0. 00
12. 00000 73. 800 885. 60
0325 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
1, 600. 00000 2.000 3, 200. 00
0330 630-80360 *Dr um Channel i zi ng Devi ce 2.000 2.000
EACH 0. 000 0. 00
31. 00000 2.000 62. 00



CONTI D C18451 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18451-BI D ESTI MATE RUN 06/ 25/ 2014
PRQJECT: FBR0142- 059 ESTI MATE NO 0010 14: 58: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-80370 Concrete Barrier (Tenporary) Deleted fm 105 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0340 630-80380 *Traffic Cone 5. 000 5. 000
EACH 0. 000 0. 00
1. 00000 5. 000 5.00
0345 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70012 F/ A Asphalt Pavenent |ncentive 1, 462. 840 1, 462. 840
F A 0. 000 0. 00
1. 00000 1, 462. 840 1, 462. 84
0360 700-70016 F/ A Fuel Cost Adj ustnent -2,413. 660 0. 000
FA -2,413. 660 -2,413. 66
1. 00000 -2,413. 660 -2,413. 66
0365 700- 70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 4,352. 090 0. 000
FA 4,352. 090 4,352.09
1. 00000 4,352. 090 4,352.09
0375 700-70021 F/ A On- The-Job Trai nee 190. 000 0. 000
HOUR 190. 000 190. 00
1. 00000 190. 000 190. 00
0376 900- 00028 Added Item (QJT Danages) QIT Penalty -161. 000 0. 000
HOUR -161. 000 -4,335.73
26. 93000 -161. 000 -4,335.73
0380 700-70270 F/ A Water Lines (Hasbrouck Vell) 29,473.700 29, 841. 470
FA -367.770 -367.77
1. 00000 29,473.700 29,473.70



CONTI D C18451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PO 18451-BID ESTI NATE RUN 06/ 25/ 2014
PRQJECT: FBRO142- 059 ESTI MATE NO. 0010 14: 58: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0385 700-70380 F/ A Erosion Control 1, 480. 630 1, 480. 630
F A 0. 000 0. 00
1. 00000 1, 480. 630 1, 480. 63
0390 700- 70589 F/ A Environnental Health & Safety Management 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0391 900- 00006 Added Item (Dol lar)/ Dust Control 0. 000 39, 428. 100
DOL -39, 428. 100 -39,428. 10
1. 00000 0. 000 0. 00
0392 900- 00006 Added Item (Dol lar)/ Weber Power Pole 0. 000 11, 277. 820
DOL -11, 277. 820 -11, 277. 82
1. 00000 0. 000 0. 00
0393 900- 00006 Added Item (Dol lar)/ Quality Wll & Punp 0. 000 1, 513. 400
DOL -1, 513. 400 -1, 513. 40
1. 00000 0. 000 0. 00
0394 700-70034 F/ A Dust Control - MR 39, 428. 100 0. 000
FA 39, 428. 100 39, 428. 10
1. 00000 39, 428. 100 39, 428. 10
0396 700-70034 F/ A W\eber Power Pole - MR 10, 347. 140 0. 000
FA 10, 347. 140 10, 347. 14
1. 00000 10, 347. 140 10, 347. 14
0397 700-70034 F/A Quality Wll & Punp - MR 1, 513. 400 0. 000
FA 1, 513. 400 1, 513. 40
1. 00000 1, 513. 400 1, 513. 40
CAT 0200 CURRENT AMI  $ 542,740.90 $ -2,933.75% 542, 740. 90

CAT NO0250 BRI DGE ENTERPRI SE ROADVWAY

0395 201- 00000 C earing and G ubbing 0. 800 0. 800
LS 0. 000 0. 00
68, 407. 26000 0. 800 54,725. 81
0400 202- 00000 Renoval of Structures and Cbstructions 0. 800 0. 800
LS 0. 000 0. 00

12, 700. 00000 0. 800 10, 160. 00



CONTI D C18451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PO 18451-BID ESTI MATE RUN 06/ 25/ 2014
PRQJECT: FBRO142- 059 ESTI MATE NO. 0010 14: 58: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 BRI DGE ENTERPRI SE ROADVWAY

0405 202-00010 Renoval of Tree 13. 000 13. 000
EACH 0. 000 0. 00
540. 00000 13. 000 7,020. 00
0410 202- 00035 Renoval of Pipe 415. 000 415. 000
LF 0. 000 0. 00
14. 00000 415. 000 5, 810. 00
0415 202- 00220 *Renoval of Asphalt Mat 4, 756. 000 4, 756. 000
SY 0. 000 0. 00
2.50000 4, 756. 000 11, 890. 00
0420 202- 00240 *Renoval of Asphalt Mat (Pl aning) 0. 000 0. 000
SY 0. 000 0. 00
7.50000 0. 000 0. 00
0425 202- 01000 *Renoval of Fence 1, 401. 000 1, 401. 000
LF 0. 000 0. 00
1. 30000 1, 401. 000 1,821. 30
0430 202-01130 *Renoval of Cuardrail Type 3 425. 000 425. 000
LF 0. 000 0. 00
7.00000 425. 000 2,975.00
0435 202- 01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
120. 00000 4.000 480. 00
0440 203-00010 Uncl assi fied Excavation (Conplete In Place) 33, 387. 000 33, 387. 000
CcY 0. 000 0. 00
6. 00000 33, 387. 000 200, 322. 00
0445 203- 00060 Enbanknent Material (Conplete In Place) 14, 378. 000 14, 378. 000
CcY 0. 000 0. 00
15. 00000 14, 378. 000 215, 670. 00
0450 203-00100 Mick Excavation 20. 000 20. 000
CcY 0. 000 0. 00
16. 00000 20. 000 320. 00
0455 203-01100 Proof Rolling 10. 000 10. 000
HOUR 0. 000 0. 00

85. 00000 10. 000 850. 00



CONTI D C18451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 18451- BI D ESTI MATE RUN 06/ 25/ 2014
PRQIECT: FBR0142- 059 ESTI MATE NO 0010 14: 58: 26
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NOO0250 DGE ENTERPRI SE ROADWAY
0460 203-01510 Backhoe Del eted fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0465 203-01550 Dozi ng Del eted fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0470 203-01594 Conbi nati on Loader Del eted fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
79. 00000 0. 000 0. 00
0475 203-01597 *Pot hol i ng 5. 500 5.500
HOUR 0. 000 0. 00
330. 00000 5. 500 1, 815. 00
0480 203-01620 *Sweepi ng 1. 000 1. 000
HOUR 0. 000 0. 00
150. 00000 1. 000 150. 00
0485 206- 00000 Structure Excavation 590. 000 590. 000
CY 0. 000 0. 00
8. 50000 590. 000 5, 015. 00
0490 207-00205 Topsoi | 7,176. 000 7,176. 000
CcY 0. 000 0. 00
7.50000 7,176. 000 53, 820. 00
0495 207-00210 St ockpi | e Topsoi | 7,176. 000 7,176. 000
CY 0. 000 0. 00
4.81000 7,176. 000 34,516. 56
0500 207-00305 Wet | and Topsoi | 294. 000 294. 000
CY 0. 000 0. 00
18. 00000 294. 000 5,292.00
0505 207- 00310 St ockpi | e Wetl and Topsoi l 294. 000 294. 000
CY 0. 000 0. 00
18. 00000 294. 000 5,292.00
0510 208-00002 *Erosion Log (12 Inch) 1, 398. 000 1, 398. 000
LF 0. 000 0. 00
4. 30000 1, 398. 000 6, 011. 40



CONTI D C18451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PO 18451-BID ESTI MATE RUN 06/ 25/ 2014
PRQJECT: FBRO142- 059 ESTI MATE NO. 0010 14: 58: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 BRI DGE ENTERPRI SE ROADVWAY

0515 208- 00020 *Silt Fence 326. 000 326. 000
LF 0. 000 0. 00
1. 10000 326. 000 358. 60
0520 208-00034 *Gravel Bag 0. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0525 208- 00045 Concrete Washout Structure 0. 800 0. 800
EACH 0. 000 0. 00
850. 00000 0. 800 680. 00
0530 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0535 208-00103 Renoval and Di sposal of Sedinent (Labor) Deleted fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0. 00
0540 208-00105 Renoval and Di sposal of Sedinent (Equipnment) Deleted fm 0. 000 0. 000
105
HOUR 0. 000 0. 00
79. 00000 0. 000 0. 00
0545 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0. 00
0550 208-00206 Erosi on Control Supervisor 126. 400 126. 400
DAY 0. 000 0. 00
7.00000 126. 400 884. 80
0555 208-00400  Wter Control 1. 000 1. 000
LS 0. 000 0. 00
98, 400. 00000 1. 000 98, 400. 00
0560 210-00010 *Reset Mail box Structure 2. 000 2.000
EACH 0. 000 0. 00
320. 00000 2.000 640. 00
0565 212-00006 *Seedi ng (Native) 3. 800 3. 800
ACRE 0. 000 0. 00

580. 00000 3. 800 2,204.00



CONTI D C18451 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18451-BI D ESTI MATE RUN 06/ 25/ 2014
PRQIECT: FBR0142- 059 ESTI MATE NO 0010 14: 58: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 DGE ENTERPRI SE ROADVWAY
0570 212-00028 *Seedi ng (Wt ands) 0. 200 0. 200
ACRE 0. 000 0. 00
3, 284. 38000 0. 200 656. 88
0575 212-00032 *Soi | Condi tioning 3. 800 3. 800
ACRE 0. 000 0. 00
2,200. 00000 3. 800 8, 360. 00
0580 213-00003 *Miul ching (Weed Free) 1. 000 1. 000
ACRE 0. 000 0. 00
630. 00000 1. 000 630. 00
0585 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0590 213-00061  *Mulch Tackifier 200. 000 200. 000
LB 0. 000 0. 00
2.90000 200. 000 580. 00
0595 216-00201 *Soi | Retention Bl anket (Straw Coconut) 13, 992. 000 13,992. 000
SY 0. 000 0. 00
2. 00000 13, 992. 000 27,984. 00
0600 240-00010 Renoval of Nests 17. 000 17. 000
HOUR 0. 000 0. 00
71. 00000 17. 000 1, 207. 00
0605 240- 00020 Netting 180. 000 180. 000
SY 0. 000 0. 00
3.90000 180. 000 702. 00
0610 304-06000 Aggregat e Base Course (d ass 6) 1, 584. 940 1, 584. 940
TON 0. 000 0. 00
18. 00000 1, 584. 940 28,528. 92
0615 304- 06009 Aggregate Base Course (Class 6) (Special) Deleted fm 0. 000 0. 000
105
TON 0. 000 0. 00
15. 00000 0. 000 0. 00
0620 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 42.800 42.800
TON 0. 000 0. 00
140. 00000 42. 800 5,992. 00
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PO 18451-BID ESTI MATE RUN 06/ 25/ 2014
PRQJECT: FBRO142- 059 ESTI MATE NO. 0010 14: 58: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 BRI DGE ENTERPRI SE ROADVWAY

0625 403- 33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 1, 320. 610 1, 320. 610
TON 0. 000 0. 00
71. 00000 1, 320. 610 93, 763. 31
0630 403-34851 *Hot M x Asphalt (Grading SX) (100) (PG 64-28) 771.560 771. 560
TON 0. 000 0. 00
89. 00000 771.560 68, 668. 84
0635 420-00112 Ceotextile (Drainage) (dass 1) 0. 000 0. 000
Sy 0. 000 0. 00
2.20000 0. 000 0. 00
0640 420-00132 Geotextile (Separator) (Cass 1) 3, 138. 000 3, 138. 000
Sy 0. 000 0. 00
1. 80000 3, 138. 000 5, 648. 40
0645 506- 00206 R prap (6 Inch) 355. 000 355. 000
(e 0. 000 0. 00
59. 00000 355. 000 20, 945. 00
0650 506- 00212 R prap (12 Inch) 0. 000 0. 000
(e 0. 000 0. 00
66. 00000 0. 000 0. 00
0655 506-01020 Ceogri d Rei nforcenent 940. 000 940. 000
Sy 0. 000 0. 00
10. 00000 940. 000 9, 400. 00
0660 603-10120 12 Inch Corrugated Steel Pipe 102. 000 102. 000
LF 0. 000 0. 00
62. 00000 102. 000 6, 324. 00
0665 603-50018 18 Inch Plastic Pipe 409. 000 409. 000
LF 0. 000 0. 00
54. 00000 409. 000 22, 086. 00
0670 604- 30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2, 700. 00000 1. 000 2,700. 00
0675 604- 30015 Manhol e Sl ab Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 100. 00000 1. 000 3, 100. 00
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PO 18451-BID ESTI MATE RUN 06/ 25/ 2014
PRQJECT: FBRO142- 059 ESTI MATE NO. 0010 14: 58: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 BRI DGE ENTERPRI SE ROADVWAY

0680 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 665. 000 665. 000
LF 0. 000 0. 00
17. 00000 665. 000 11, 305. 00
0685 606-01370 *Transition Type 3G 4. 000 4.000
EACH 0. 000 0. 00
1, 200. 00000 4. 000 4, 800. 00
0690 606-02003 *End Anchorage (Nonfl ared) 4. 000 4.000
EACH 0. 000 0. 00
1, 900. 00000 4. 000 7, 600. 00
0695 607-00005 *End Post 7.000 7.000
EACH 0. 000 0. 00
190. 00000 7.000 1, 330. 00
0700 607-00010 *Corner and Line Brace Post 6. 000 6. 000
EACH 0. 000 0. 00
250. 00000 6. 000 1, 500. 00
0705 607-01100 *Fence Barbed Wre Wth Treated Woden Posts 1, 130. 000 1, 130. 000
LF 0. 000 0. 00
5. 00000 1, 130. 000 5, 650. 00
0710 607-11525 *Fence (Plastic) 5,130. 000 5, 130. 000
LF 0. 000 0. 00
2.30000 5,130. 000 11, 799. 00
0715 607-60116 *16 Foot Cate 2.000 2.000
EACH 0. 000 0. 00
710. 00000 2.000 1, 420. 00
0720 609-60011 *Curb Type 6 (Section M 912. 000 912. 000
LF 0. 000 0. 00
10. 00000 912. 000 9,120. 00
0725 612-00001  *Delineator (Type I) 15. 000 15. 000
EACH 0. 000 0. 00
17. 00000 15. 000 255. 00
0730 612-00003 *Del i neator (Type II1) 10. 000 10. 000
EACH 0. 000 0. 00

18. 00000 10. 000 180. 00
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PRQJECT: FBRO142- 059 ESTI MATE NO. 0010 14: 58: 26
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CAT NO0250 BRI DGE ENTERPRI SE ROADVWAY

0735 614-80385 *Runble Strip 286. 000 286. 000
LF 0. 000 0. 00
5. 00000 286. 000 1, 430. 00
0740 615- 00030 Enbanknent Protector Type 3 4.000 4.000
EACH 0. 000 0. 00
680. 00000 4.000 2,720.00
0745 624- 24025 24 Inch Drainage Pipe (Cass 4) (Conplete In Place) 60. 000 60. 000
LF 0. 000 0. 00
98. 00000 60. 000 5, 880. 00
0750 624- 26025 24 Inch Drainage Pipe (Cass 6) (Conplete In Place) 182. 000 182. 000
LF 0. 000 0. 00
71. 00000 182. 000 12, 922.00
0755 624- 26037 36 Inch Drainage Pipe (Cass 6) (Conplete In Place) 48. 000 48. 000
LF 0. 000 0. 00
160. 00000 48. 000 7,680. 00
0760 624- 40049 48 Inch Equival ent Drainage Pipe Elliptical (O ass 0) 184. 000 184. 000
LF 0. 000 0. 00
190. 00000 184. 000 34, 960. 00
0765 624- 46049 48 Inch Equival ent Drainage Pipe Elliptical (O ass 6) 222.000 222.000
LF 0. 000 0. 00
160. 00000 222.000 35, 520. 00
0770 625- 00000 *Construction Surveying 0. 800 0. 800
LS 0. 000 0. 00
39, 700. 00000 0. 800 31, 760. 00
0775 626-00000 *Mobi | i zati on 0. 800 0. 800
LS 0. 000 0. 00
360, 000. 00000 0. 800 288, 000. 00
0780 626-01000 *Public Information Services 0. 800 0. 800
LS 0. 000 0. 00
18, 600. 00000 0. 800 14, 880. 00
0785 627-00005 *Epoxy Pavenent MarKking 18. 500 19. 500
GAL -1. 000 -160. 00

160. 00000 18. 500 2,960. 00
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CAT NO0250 BRI DGE ENTERPRI SE ROADVWAY

0790 630- 00000 *Fl aggi ng 992. 850 992. 850
HOUR 0. 000 0. 00
25. 00000 992. 850 24,821. 25
0795 630- 00007 *Traffic Control Inspection 105. 400 105. 400
DAY 0. 000 0. 00
350. 00000 105. 400 36, 890. 00
0800 630-00012 *Traffic Control Managenent 66. 900 66. 900
DAY 0. 000 0. 00
500. 00000 66. 900 33, 450. 00
0805 630-80001 *Fl ashi ng Beacon (Portabl e) 3. 200 3. 200
EACH 0. 000 0. 00
110. 00000 3. 200 352. 00
0810 630-80305 *Fl aggi ng Station Light Deleted fm 105 0. 000 0. 000
EACH 0. 000 0. 00
51. 00000 0. 000 0. 00
0815 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 4.000
EACH 0. 000 0. 00
51. 00000 4. 000 204. 00
0820 630-80341 *Construction Traffic Sign (Panel Size A) 76. 400 76. 400
EACH 0. 000 0. 00
21. 00000 76. 400 1, 604. 40
0825 630-80342 *Construction Traffic Sign (Panel Size B) 30. 200 30. 200
EACH 0. 000 0. 00
21. 00000 30. 200 634. 20
0830 630-80344 *Construction Traffic Sign (Special) 315. 200 315. 200
SF 0. 000 0. 00
12. 00000 315. 200 3,782.40
0835 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
1, 600. 00000 2.000 3, 200. 00
0840 630- 80360 *Drum Channel i zi ng Devi ce 40. 000 40. 000
EACH 0. 000 0. 00

31. 00000 40. 000 1, 240. 00
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CAT NO0250 BRI DGE ENTERPRI SE ROADVWAY

0845 630-80370 Concrete Barrier (Tenporary) Deleted fm 105 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0850 630-80380 *Traffic Cone 45. 000 50. 000
EACH -5. 000 -5.00
1. 00000 45. 000 45. 00
0855 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700- 70012 F/ A Asphalt Pavenent |ncentive 5, 851. 360 5, 851. 360
F A 0. 000 0. 00
1. 00000 5, 851. 360 5,851. 36
0870 700-70016 F/ A Fuel Cost Adj ustnent -4,678. 370 -392.670
FA -4,285.700 -4,285.70
1. 00000 -4,678.370 -4,678. 37
0875 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 4,532. 810 0. 000
EFA 4,532. 810 4,532. 81
1. 00000 4,532. 810 4,532. 81
0885 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0890 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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CAT NO0250 BRI DGE ENTERPRI SE ROADWAY
0895 700- 70589 F/ A Environnental Health & Safety Management 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0250 CURRENT AMI  $ 1,641,199.87 % 82.11% 1,641, 199.87
CAT NO0350 Bridge Enterprise Structure - Bridge
0900 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
47, 800. 00000 1. 000 47, 800. 00
0905 206- 00000 Structure Excavation 868. 000 868. 000
CY 0. 000 0. 00
8. 50000 868. 000 7,378.00
0910 206- 00065 Structure Backfill (FlowFill) 662. 000 662. 000
CY 0. 000 0. 00
70. 00000 662. 000 46, 340. 00
0915 206- 00200 Structure Backfill (dass 2) 56. 000 56. 000
CY 0. 000 0. 00
22. 00000 56. 000 1, 232. 00
0920 206- 01500 Cof f er dam 1. 000 1. 000
LS 0. 000 0. 00
64, 700. 00000 1. 000 64, 700. 00
0925 403-34851 *Hot M x Asphalt (G ading SX) (100) (PG 64-28) 211.710 211.710
TON 0. 000 0. 00
89. 00000 211.710 18, 842. 19
0930 420-00112 Geotextile (Drainage) (dass 1) 1,174.000 1, 174. 000
SY 0. 000 0. 00
2.20000 1,174. 000 2,582. 80
0935 502- 00460 Pile Tip 16. 000 16. 000
EACH 0. 000 0. 00
130. 00000 16. 000 2,080. 00
0940 502-11489 Steel Piling (HP 14x89) 499. 000 549. 000
LF -50. 000 -3,200. 00
64. 00000 499. 000 31, 936. 00
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CAT NO0350 Bridge Enterprise Structure - Bridge

0941 900-00012 Added Item (Foot)/ Piling cutoff 63. 000 0. 000
LF 63. 000 3, 225. 60
51. 20000 63. 000 3, 225. 60
0945 506- 00212 R prap (12 Inch) 587. 000 587. 000
(e 0. 000 0. 00
66. 00000 587. 000 38, 742. 00
0950 513-00600 Bridge Drain 2. 000 2.000
EACH 0. 000 0. 00
4, 800. 00000 2.000 9, 600. 00
0955 515-00120 *Wat er proof i ng ( Menbrane) 868. 000 868. 000
Sy 0. 000 0. 00
17. 00000 868. 000 14, 756. 00
0960 518-00100 \at er st op 26. 000 26. 000
LF 0. 000 0. 00
11. 00000 26. 000 286. 00
0965 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 89. 000 89. 000
LF 0. 000 0. 00
170. 00000 89. 000 15, 130. 00
0970 518-01004 Bri dge Expansi on Device (0-4 Inch) 89. 000 89. 000
LF 0. 000 0. 00
180. 00000 89. 000 16, 020. 00
0975 601- 03041 Concrete Cass D (Bridge) (Special) 115. 000 115. 000
(% 0. 000 0. 00
310. 00000 115. 000 35, 650. 00
0980 601- 05900 Concrete Self Consolidating 45. 000 45. 000
(% 0. 000 0. 00
1, 000. 00000 45. 000 45, 000. 00
0985 601-21010 Precast Concrete Unit 301. 000 301. 000
(& 0. 000 0. 00
1, 700. 00000 301. 000 511, 700. 00
0985 MATERI AL ALLOWANCE 0. 000
DOL 0. 000 0. 00

95, 630. 00000 0. 000 0. 00
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CAT NO0350 Bridge Enterprise Structure - Bridge

0990 601-40300 *Structural Concrete Coating 476. 000 476. 000
SY 0. 000 0. 00
10. 00000 476. 000 4, 760. 00
0995 602-00000 *Rei nf orcing Steel 292. 000 292. 000
LB 0. 000 0. 00
1. 80000 292. 000 525. 60
1000 602- 00020 *Rei nforcing Steel (Epoxy Coated) 12, 341. 000 12, 341. 000
LB 0. 000 0. 00
1. 10000 12, 341. 000 13,575.10
1005 606-11030 *Bridge Rail Type 10M 356. 000 356. 000
LF 0. 000 0. 00
120. 00000 356. 000 42,720. 00
1010 613-00200 2 Inch Eectrical Conduit 712. 000 712. 000
LF 0. 000 0. 00
7.00000 712. 000 4,984. 00
1015 618-00154 Prestressed Concrete | (BT54) 1, 133. 000 1, 133. 000
LF 0. 000 0. 00
180. 00000 1, 133. 000 203, 940. 00
1015 MATERI AL ALLOWANCE 0. 000
DOL 0. 000 0. 00
132, 802. 74000 0. 000 0. 00
CAT 0350 CURRENT AMI $ 1, 183,505.29 $ 25.60% 1,183, 505.29

CAT NO0351 BRI DGE ENTERPRI SE STRUCTURE - Wéir

1020 206- 00000 Structure Excavation 130. 000 130. 000
CY 0. 000 0. 00
8. 50000 130. 000 1, 105. 00
1025 206- 00200 Structure Backfill (dass 2) 97. 000 97. 000
CcY 0. 000 0. 00
22. 00000 97. 000 2,134.00
1030 502-00460 Pile Tip 11. 000 11. 000
EACH 0. 000 0. 00

130. 00000 11. 000 1, 430. 00
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CAT NO0351 BRI DGE ENTERPRI SE STRUCTURE - Wéir

1035 502-11489 Steel Piling (HP 14x89) 149. 120 182. 220
LF -33.100 -2,118. 40
64. 00000 149. 120 9, 543. 68
1036 900- 00012 Added Item (Foot)/ Piling cutoff 41. 400 0. 000
LF 41. 400 2,119. 68
51. 20000 41. 400 2,119. 68
1040 601-03050 Concrete Cass D (Wall) 55. 000 55. 000
CY 0. 000 0. 00
450. 00000 55. 000 24, 750. 00
1045 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 602. 000 1, 602. 000
LB 0. 000 0. 00
1. 10000 1, 602. 000 1,762. 20
CAT 0351 CURRENT AMI $ 42,844.56 $ 1.28% 42, 844. 56

CAT NO0352 BRI DGE ENTERPRI SE STRUCTUCRE - Retaining Walls

1050 502-00460 Pile Tip 16. 000 16. 000
EACH 0. 000 0. 00
130. 00000 16. 000 2,080. 00
1055 502-11489 Steel Piling (HP 14x89) 458. 000 458. 000
LF 0. 000 0. 00
64. 00000 458. 000 29, 312. 00
1060 601- 03050 Concrete Class D (Wall) 38. 000 38. 000
CcY 0. 000 0.00
450. 00000 38. 000 17, 100. 00
1065 601-40300 *Structural Concrete Coating 27.000 27.000
SY 0. 000 0. 00
10. 00000 27.000 270.00
1070 602- 00020 *Rei nforcing Steel (Epoxy Coated) 4, 376. 000 4, 376. 000
LB 0. 000 0. 00
1.10000 4,376. 000 4,813. 60
CAT 0352 CURRENT AMI  $ 53,575.60 $ 0.00$ 53, 575. 60

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG DDOT

1075 620- 00002 Field Ofice (Qass 2) 0. 200 0. 200
EACH 0. 000 0.00
27, 100. 00000 0. 200 5, 420. 00
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CAT NOO400 CONSTRUCTI ON ENG NEERI NG DDOT
1080 620-00012 Field Laboratory (O ass 2) 0. 200 0. 200
EACH 0. 000 0. 00
17, 100. 00000 0. 200 3,420. 00
1085 620- 00020 Sanitary Facility 0. 400 0. 400
EACH 0. 000 0. 00
520. 00000 0. 400 208. 00
CAT 0400 CURRENT AMI $ 9,048.00 $ 0.00% 9, 048. 00
CAT NOO450 CONSTRUCTI ON ENG NEERI NG BE
1090 620-00002 Field Ofice (dass 2) 0. 800 0. 800
EACH 0. 000 0. 00
27,100. 00000 0. 800 21, 680. 00
1095 620- 00012 Field Laboratory (dass 2) 0. 800 0. 800
EACH 0. 000 0. 00
17, 100. 00000 0. 800 13, 680. 00
1100 620-00020 Sanitary Facility 1. 600 1. 600
EACH 0. 000 0. 00
520. 00000 1. 600 832. 00

CAT 0450 CURRENT AMI  $ 36,192.00 $

0.00$ 36, 192. 00

PRQJIECT TOTAL CURRENT AMI $ 3,509, 106.22 $

-2,824.76$ 3,509, 106. 22



